



# DOST Biliran Comprehensive Report

Report generated on December 28, 2025 at 10:44 AM

Metric	Value	Financial	Amount (₱)	Tasks	Count
Total Projects	29	Total Budget	45,000,000	Pending	11
Total Proposals	4	Total Spent	9,292,535	In Progress	4
Total Users	21	Remaining	35,707,465	Completed	4
Total Tasks	20			Delayed	1
Utilization Rate	20.65%				
Completion Rate	24.1%				

## Complete Projects List

Total Projects: 29

#	Project Code	Project Title	Agency/Grantee	Municipality	Status	Program	Funds (₱)	Start Date	End Date
1	N/A	Water Water	None	N/A	Ongoing	None	1,412,323	12/11/2025	N/A
2	ST-NAV-9048	Community e-Library (STARBOOKS) - Naval	Naval Fisherfolk Cooperative	Naval	Completed	STARBOOKS	990,000	08/27/2024	08/12/2025
3	SE-NAV-3161	SETUP Food Processing Center - Naval	Naval Farmers Association	Naval	Ongoing	SETUP	850,211	11/07/2025	11/20/2026
4	SE-BIL-7819	Bamboo Craft Production Center - Biliran	Biliran Fisherfolk Cooperative	Biliran	Ongoing	SETUP	750,000	07/05/2025	04/06/2026
5	SE-CAI-7508	Muscovado Sugar Mill - Caibiran	Caibiran Womens Group	Caibiran	Completed	SETUP	750,000	04/19/2024	11/15/2024
6	N/A	Aquaculture Technology Transfer - Naval	N/A	Naval	New	N/A	600,000	N/A	N/A





#	Project Code	Project Title	Agency/Grantee	Municipality	Status	Program	Funds (₱)	Start Date	End Date
7	SE-CUL-3325	Seaweed Processing Center - Culaba	Culaba Fisherfolk Cooperative	Culaba	Ongoing	SETUP	520,000	07/21/2025	08/04/2026
8	N/A	Rice Mill Equipment for Almeria Farmers	N/A	Almeria	New	N/A	500,000	N/A	N/A
9	SE-MAR-8138	Island Fish Processing - Maripipi	Maripipi Womens Group	Maripipi	Ongoing	SETUP	480,000	07/13/2025	07/29/2026
10	GI-NAV-1390	Abaca Fiber Processing - Naval	Naval Fisherfolk Cooperative	Naval	Ongoing	GIA	450,001	07/08/2025	06/11/2026
11	N/A	Fish Processing Center for Culaba Fisherfolk	N/A	Culaba	New	N/A	450,000	N/A	N/A
12	N/A	Fish Processing Center for Culaba Fisherfolk	N/A	Culaba	New	N/A	450,000	N/A	N/A
13	GI-CAB-7460	Root Crops Processing - Cabucgayan	Cabucgayan Livelihood Assoc...	Cabucgayan	New	GIA	380,000	01/09/2026	01/09/2027
14	GI-CUL-7249	Fish Drying Facility - Culaba	Culaba Livelihood Association	Culaba	New	GIA	350,000	12/20/2025	10/26/2026
15	CE-CAB-4366	Coco Coir Production - Cabucgayan	Cabucgayan Livelihood Assoc...	Cabucgayan	Ongoing	CEST	320,000	10/10/2025	07/04/2026
16	CE-KAW-9481	Cassava Chips Production - Kawayan	Kawayan Farmers Association	Kawayan	Ongoing	CEST	280,000	08/17/2025	10/19/2026
17	GI-ALM-4518	Organic Vegetable Production - Almeria	Almeria Farmers Association	Almeria	Completed	GIA	280,000	04/20/2024	04/20/2025
18	GI-CAI-4589	Solar Dryer Facility - Caibiran	Caibiran Farmers Association	Caibiran	Ongoing	GIA	280,000	09/07/2025	10/23/2026
19	N/A	Community-Based Seaweed Farming in Maripipi	N/A	N/A	Ongoing	N/A	250,000	12/11/2025	N/A
20	ST-KAW-4372	STARBOOKS - Kawayan Central School	Kawayan Livelihood Association	Kawayan	Completed	STARBOOKS	150,000	05/05/2024	03/13/2025
21	ST-BIL-9430	STARBOOKS Installation - Biliran NHS	Biliran Fisherfolk Cooperative	Biliran	Completed	STARBOOKS	150,000	02/07/2024	08/29/2024


#	Project Code	Project Title	Agency/Grantee	Municipality	Status	Program	Funds (■)	Start Date	End Date
22	N/A	Farming Tools	N/A	Naval	Ongoing	N/A	100,000	12/12/2025	N/A
23	123123	Mechanical Tools for Farming	None	N/A	Ongoing	None	100,000	12/12/2025	N/A
24	N/A	Tailoring Machine	N/A	N/A	Ongoing	N/A	100,000	12/12/2025	N/A
25	N/A	Tarpaulin Printer	None	N/A	Completed	None	100,000	12/12/2025	12/12/2026
26	N/A	Tarpaulin Printing Technology	None	N/A	Completed	None	100,000	12/12/2025	12/12/2026
27	N/A	Water Pump Request	None	N/A	Ongoing	None	100,000	12/11/2025	N/A
28	N/A	Fishing Gear	N/A	Naval	Ongoing	N/A	50,000	12/12/2025	N/A
29	123123	Washing Machine for Everyone	DOST	N/A	New	N/A	0	N/A	N/A

## Complete Proposals List

Total Proposals: 4

#	Title	Submitted By	Status	Proposed Amount (■)	Approved Amount (■)	Location	Submission Date
1	Fishing Gear	Mark N. Villar None	Approved	50,000	50,000	Puro Kube, Cabung...	12/12/2025
2	Farming Tools	Mark N. Villar None	Approved	100,000	100,000	Lupa, Cabungaan, ...	12/12/2025
3	Mechanical Tools for Farming	Mark N. Villar None	Approved	100,000	100,000	Biliran Circumfer...	12/12/2025
4	Water Pump Request	Mark N. Villar None	Approved	100,000	100,000	Vicentillio st	12/11/2025





Prepared by:

---

Mark Villar  
December 28, 2025